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In addition to schedule changes, several
design modifications have been made to

the 57 Street project. These design
changes resulted from comments
received at the April 18, 2006 Public
Meeting/Open House and from the
follow-up meetings with landowners
and landowner groups. A summary of
those design changes follows:
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The foldout section of this brochure illustrates the
construction schedule changes.
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In August 2005, the City of Sioux
Falls announced the reconstruction of

57 Street to four lanes (two lanes in
each direction) from Cliff Avenue to
Sycamore Avenue. This
informational brochure is intended to
update you on the status of the
project. (Previous brochures were
published in September 2005 and
April 2006.)
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Since the project began, the following activities have
occurred:

September 27, 2005 - Public Open House #1;
statistics were: 320 invitations sent, 125 attendees,
47 comments cards returned.
October 2005 - Traffic counts and speed studies

were conducted on 57 Street and adjacent
roadways.
November/December 2005 - Field survey work
was completed; traffic impact assessment was
prepared.
January/February/March 2006 - Twelve (12)
meetings were held with landowners or landowner

groups most affected by the 57 Street
reconstruction project. The total number of
attendees was over 135.
April 18, 2006 - Public Meeting/Open House #2;
statistics were: 345 invitations sent, 147 attendees,
41 comment cards returned (only 4 of the cards
contained negative comments). The presentation
highlighted the project changes resulting from
previous comments.
Late April and May 2006 - Five (5) additional
meetings were held with landowners/landowner
groups. Two of the meetings focused on noise
issues.
July/August 2006 - Capital Improvement Program
adopted by City that deferred most of 57th Street
construction until 2008. The schedule for the

remainder of the 57 Street project has been
changed to the following:

Spring 2007 - Construction will begin on these
sections of the project:

Sycamore Avenue from Mission Street to
Bahnson Avenue

57 Street embankment in the vicinity of the
railroad bridge

Spring 2008 - Construction will begin on 57
Street from Cliff Avenue to Sycamore Avenue
with completion by the end of 2008.
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If you have any questions, please contact:
Shannon Ausen, P.E., City of Sioux Falls Public Works:
Engineering, 224 West Ninth Street, Sioux Falls, SD
57104, (605) 367-8601
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Noise screen fences will be installed

sidewalk will be installed along the

south side of 57 Street

Driving lanes have been narrowed

57 Street alignment from Woodwind Lane to
Blaine Avenue has been shifted back to the north
43-ft

along 57 Street
from Glenview Road to Lewis Avenue and from
Harrington Avenue to Bahnson Avenue. The 6-ft high
fences will only be installed adjacent to existing
homes. The City will continue to work with
homeowners on fence type, color, and specific
location.
A 5-ft wide

, thereby providing sidewalk

along both sides of 57 Street.
from the

standard 12-ft width to an 11-ft width. The raised
median width has also been reduced. The report on
the lane width analysis contained this conclusion:

“Reducing the 57 Street lane width from 12-ft to 11-
ft reduces the impacts of the overall roadway project
to adjacent properties. It is anticipated that
operational problems associated with the lane width
reduction will be negligible.” The photos in the
foldout section of the brochure illustrate the location

of 57 Street with the narrowed lanes.

The

to allow for the south side sidewalk and for
landscaping on sides of the roadway

embankment. Now, the new 57 Street will be 147-ft

south of existing 57 Street instead of 190-ft south of

existing 57 Street as shown previously.
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